

AMENDMENT No.1 to the contract of services Nr. 33/2023 – ELMEN EEIG

The number of allocated days for the below mentioned task as set out in Annex 1 to your contract is modified as set out in this Amendment No.1.

Service 2 Technical and financial monitoring of projects

Task Nr.	Programme	Description	Projects	wd per task (total)	wd per task (TMO)	wd per task (FMO)	Remarks
2.3.c	LIFE-all	Project joint visit preparation		1	1	0	changed from 0.5 wd to 1 wd based on information provided from ELMEN Coordination Team

Dr. Zita Izakovičová
Director ILE SAS

Signature:

Ms. Zsuzsanna Kocsis-Kupper
ELMEN monitoring expert

Signature: